

LDS Implementation – Detailed Schedule of Preparation Timetables and Progress

(for purposes of reg. 48, Town & Country Planning (Local Development) (England) Regulations 2004)

See also explanatory text section on LDS implementation in main AMR report at page 12

Document Title & Preparation Stage / Activity	Timetable	Stage reached / On Target ?	Comments
Babergh Local Plan Alteration No 2			
Stage			
Public Inquiry	Sept 04 – Mar 05		
Publication of Inspector's Report	Dec 05 / Jan 06		Stage reached in advance of LDS milestone, so all subsequent stages considered to be deliverable on target
Consideration of Inspector's Recommendations and Drafting of Post Inquiry Modifications	Jan 06		
Deposit of Post Inquiry Modifications	Feb – Mar 06		
Consideration of Responses to Modifications	Apr – May 06		
Adoption	June / July 06		
Statement of Community Involvement			
Stage / Activity			
<i>Pre-Production: Scoping</i>	Apr – June 2005		
<i>Production: Consultation with key consultees on draft SCI (reg 25)</i>	July 2005		
Public Participation on draft SCI (reg 26)	Aug 2005		See below for reg 26 / 26 stages

Representations on proposals (reg 27)	Sept – Oct 2005	Revised Timetable shown below in italics	Stage conducted October- December 2005 Reasons: significant staff loss and replacement delays throughout 2005; need to progress Local Plan to Post Inquiry Mods stage in Nov – Dec 2005 Response / Timetable: Previous delay noted but need to re-align timetable with Suffolk Coastal DC timetable for joint examination purposes. SCDC timetable is Inspector's report publication August 06 and adoption November 2006, so moving to this date would require a revised LDS
Preparation and Submission of SCI (reg 28)	Nov – Dec 2005	<i>January / early Feb 2006</i>	Stage not yet reached – see revised timetable in previous column with text in italics <i>Stage achieved May 2006</i>
<i>Examination:</i> Representations on Submitted SCI (reg 29)	By Feb 2006	<i>End Feb 2006</i>	<i>Achieved May-July 2006</i>
Pre-Exam meeting (if required)	Apr 2006	<i>Late April</i>	Not required (no hearing / Inquiry)
Independent Examination	June 2006	<i>June 2006</i>	<i>August – October 2006</i>
Binding Report	July 2006	<i>July / August</i>	<i>October 2006</i>
<i>Adoption:</i> Adoption	Aug 2006	<i>By November?</i>	<i>December 2006</i>
Chilton Development Brief			Document deleted as formal SPD and therefore from LDS See previous columns for original timetable dates
Stage / Activity			Masterplan process well advanced anyway but not to be pursued as formal SPD
<i>Production:</i> Prepare draft SPD	Feb – Mar 06	N/A	<i>See above</i>
Public Participation on draft SPD (reg 17)	Apr – May 06	N/A	<i>See above</i>
Representations and finalise SPD (reg 18)	June- July 06	N/A	<i>See above</i>
<i>Adoption:</i> Adoption	Sept 06	N/A	<i>See above</i>
<i>Post Adoption:</i> Monitoring and Review	Sept 06 onwards	N/A	<i>See above</i>

Affordable Housing SPD			
Stage / Activity			<i>Revised estimated / provisional timetables set out below</i>
Production: Prepare draft SPD	Feb – Mar 06		<i>Revised timetable Feb – March 2007 (provisional)</i>
Public Participation on draft SPD (reg 17)	Apr – May 06		<i>Revised timetable Apr – May 2007 (provisional)</i>
Representations and finalise SPD (reg 18)	June- July 06		<i>Revised timetable June – July 2007 (provisional)</i>
Adoption: Adoption	Sept 06		<i>Revised timetable Sept 2007 (provisional)</i>
<i>Post Adoption: Monitoring and Review</i>	2007*		<i>Revised timetable Sept 2007 onwards (provisional)</i>
Employment Land SPD			
Stage / Activity			<i>Revised estimated / provisional timetables set out below</i>
Production: Prepare draft SPD	Feb – Mar 06		<i>Revised timetable Feb – March 2007 (provisional)</i>
Public Participation on draft SPD (reg 17)	Apr – May 06		<i>Revised timetable Apr – May 2007 (provisional)</i>
Representations and finalise SPD (reg 18)	June- July 06		<i>Revised timetable June – July 2007 (provisional)</i>
Adoption: Adoption	Sept 06		<i>Revised timetable Sept 2007 (provisional)</i>
<i>Post Adoption: Monitoring and Review</i>	2007*		<i>Revised timetable Sept 2007 onwards (provisional)</i>
Core Strategy, Policies and Proposals Map	Timetable not applicable to this AMR	N / A	See table below for future timetable dates (as prescribed in original LDS)
Site Specific Allocations, Policies and Proposals Map Amendment	As above	N / A	See table below for future timetable dates (as prescribed in original LDS)
Approach to Sustainability Appraisal/Strategic Environmental Assessment in Babergh	See Table below	But N / A	This report output does not need to be in the LDS. Although the approach to Sustainability Appraisal / Strategic Environmental Assessment (baseline information and framework) has been devised, no report outputs are necessary until the scoping report production stage in advance of each LDD

Timetables for Documents within the LDS, referred to above, but not relevant to timetable of this AMR 2004-5

Core Strategy, Policies and Proposals Map

Stage	Activity	Timetable
Pre-Production	Evidence Gathering	June – Nov 06
Production	Prepare issues and alternative options consultation (reg 25)	Dec 06 – Jan 07
	Public participation on preferred options (reg 26)	Feb – Apr 07
	Consider representations on preferred options (reg 27)	May – July 07
	Preparation of submission DPD	Aug – Sept 07
	Submission of DPD (reg 28)	Nov 07
Examination	Representations on submitted DPD (reg 29)	By Jan 08
	Pre-examination meeting	Apr 08
	Independent Examination	June – July 08
	Binding Report	Oct 08
Adoption / Post Adoption	Adoption	Nov 08
	Monitoring and Review	Annually via AMR process

Site Specific Allocations, Policies and Proposals Map Amendment

Stage	Activity	Timetable
Pre-Production	Evidence Gathering	May – Aug 07
Production	Prepare issues and alternative options consultation (reg 25)	Sept – Oct 07
	Public participation on preferred options (reg 26)	Nov 07 – Jan 08
	Consider representations on preferred options (reg 27)	Feb – May 08
	Preparation of submission DPD	June – Sept 08
	Submission of DPD (reg 28)	Nov 08

Examination	Representations on submitted DPD (reg 29)	By Feb 09
	Pre-examination meeting	Apr 09
	Independent Examination	June – July 09
	Binding Report	Oct 09
Adoption / Post Adoption	Adoption	Nov 09
	Monitoring and Review	Annually via AMR process

Approach to Sustainability Appraisal/Strategic Environmental Assessment in Babergh

Stage	Activity	Timetable
Pre-Production	Evidence Gathering	Apr – June 2005
Production	Prepare draft document	July – Aug 2005
	Public Participation on draft document	Sept – Oct 2005
	Consider representations and finalise document	Nov – Dec 2005
Adoption	Adopt document	Jan 2006

NB Adoption of document not now applicable as such